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2016 Progress and Accomplishments

We had three major releases during 2016, each of which had several point
releases to fix minor issues.

@ Version 2.2.0: Released December 15, 2015. Routine upgrade post
F2F.

@ Version 2.2.3: Released February 15, 2016. Fixed certain
vulnerabilities in Thredds data service.
Temporary CA setup mechanism changed, and Globus setup portions
reworked.

@ Version 2.3.8: Released 25 May 2016. Upgrade of CoG, upgrade of
Apache and Struts to fix vulnerabilities.

@ Version 2.4.4: Released December 2016. Upgrade of Tomcat, CoG.
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Security notes

@ A vulnerability with Thredds was proactively fixed.

@ Node administrators were advised to upgrade to fixed kernels, post
discovery of the Dirty Cow vulnerability.

e Component upgrades were pushed in, following CVE reports (Apache,
Struts).
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Missed Milestones

@ Conversion of installer, from bash to python

@ Integration of node manager functionality into esg-node.
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Roadmap for 2017

Replace bash installer with a modular python installer.
Dockerize ESGF installation process.

Parallel development for Centos 7 ready installer.

Integration of node-manager with the ESGF installer.
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Collaborations with other groups

@ Node manager working team, for integration of the new node
manager functionality in esg-node

o Node manager working team, for integration of the new tracking and
feedback functionality, in esg-node
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